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Project Name: TANF Diversion

Agency: Department of Human Services

Business Unit/Program Area: TANFE

Project Sponsor: TANF/Blaine Nordwall and Carol Cartledge

Project Manager: Kevin Janes

Measurements
Met/
Project Objectives Not Met Description

e TANF Diversion cases Yes We modified our software application so that Diversion cases
would be excluded from 60 would not be counted towards the 60 month limit and thus
month lifetime limit. accomplished our business objective.

e Be able to track TANF Yes We are able to track Diversion cases in our system by accessing
Diversion Cases and be the data.
able to see which families
left assistance or became
cases in TANF.

e Diversion Cases should Yes Child Support and ND Health Tracks do not receive referrals
not be referred to Child from TANF Diversion cases.

Support or ND Health
Tracks

e Diversion Cases should Yes Job Service does receive referrals from TANF Diversion.
be referred to Job Service

* ADiversion Assistance Yes We modified the program that sends information to the Federal
Case is not included on Government to exclude diversion cases.
the Federal TANF report.

e These changes to the Yes We met this goal and thus did not lose federal monies.
application needed to be
completed by August 4" in
order to meet Federal
Requirements.

e The Information Yes By performing these tests and correcting errors before going
Technology Department live, we were able to make the system perform the way it was
(ITD) did a system test and intended and were able to provide a high quality product to our
System Support and end users.

Development (SSD) did a
more thorough test to
ensure the system was
working properly before
releasing this to the state
eligibility workers.

Schedule Objectives

Met/ Scheduled Completion Actual Completion
Not Met Date Date Variance
Met August/2006 August/2006 On Schedule
Budget Objectives
Met/
Not Met Baseline Budget Actual Expenditures Variance
Met 244,972 146,701 Under Budget by 94,467.
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Major Scope Changes

None

Lessons Learned

e The great team effort and detailed analysis/planning allowed us to eliminate the need to expend much of the
risk contingency funding. It also helped us complete tasks in less time than anticipated, reducing costs and
keeping us on schedule.

e Because the schedule was so aggressive, we all knew that we had to work quickly and as a team.
Management committed the resources and people to make it possible for this project to be successful.

Success Story

We were required to have TANF Diversion in Production by August/2006 in order to keep all of our Federal
Funding. TANF allows an individual to receive benefits for a total of 60 months. We had to make sure that
Diversion cases did not get counted toward the 60 month total or reported to the Federal Government because
Diversion Payments are considered non-assistance cases according to TANF Federal Regulations. Diversion
cases are being referred to Job Service but are not being referred to Child Support Enforcement. This project
was completed on time and under budget and was tested to ensure the system functioned as required.




